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EXECUTIVE SUMMARY – C4J QUARTER TWELVE 
 

The Changes for Justice (C4J) Project is funded by the US Agency for International 

Development (USAID) under Contract No. DFD-I-00-08-00070-00, a Task Order 

under the Encouraging Global Anticorruption and Good Governance Efforts 

(ENGAGE) Indefinite Quantity Contract (IQC) awarded to Chemonics International 

Inc. with an effective date of 12 May 2010. The C4J contract effective end date is 11 

May 2014. The project is focused on sustaining and deepening reforms in the 

Indonesian justice sector to produce a less corrupt, more accountable, and more 

efficient justice system. This goal will be achieved through a more efficient,credible, 

and transparent Supreme Court (Component 1) and Attorney General’s Office 

(Component 2), including increasing the competence and integrity of judges, 

prosecutors, and staff. Integral to meeting these goals, Component 3 is designed to 

meet special initiatives to further strengthen the reform process in the Indonesian 

justice sector.  

 

This quarter, C4J focused on coordination with counterparts on: proposed 

streamlining of the Supreme Court’s organization through administration and 

management changes; revising and developing the Supreme Court’s legal aid 

procedures and budgeting; expansion of version 2 of the automated case tracking 

system (CTS) in the general district courts; sustainability of CTS implementation 

through policy support and technical assistance; media engagement and improved 

public information services in both the courts and prosecutors’ offices through 

training of information officials and public perception survey; development of 

training programs for acting registrars, including e-learning module; further 

development of prosecution guidelines for terrorism cases; and development of 

biodiversity action plan in three regions. 

  
On 14 June, Bappenas (the Indonesian Ministry of National Development and 

Planning) held a meeting to discuss approval of the C4J Project’s Year 3 Work Plan, 

i.e., covering the period of October 2012 through September 2013. Ibu Diani 

Sedyawati, Bappenas Director of Law and Regulation Analysis, hosted the meeting, 

which was also attended by leaders from the Supreme Court and Attorney General’s 

Office. The meeting concluded with approval of the C4J Year 3 Work Plan by the 

Supreme Court and a commitment by the AGO to complete its review. Thereafter, on 

27 June, the AGO notified C4J in a letter from Pak Iskamto, Vice Attorney General 

for Advancement, of the formal approval of the Work Plan. 

 
Highlights from Component 1 
 

 C4J’s local subcontractor has completed the development of competency 

profiles for the Supreme Court’s Echelon II positions and began to conduct 

competency assessments for 28 individuals in Echelon II positions and 10 

individuals in Echelon III positions.  

 

 C4J has produced a draft policy paper: “Restructuring Options for the 

Administrative Support Framework of the Supreme Court of the Republic of 

Indonesia” and submitted the draft to the Supreme Court. In the policy paper, 

C4J proposes streamlining of the Supreme Court’s organization through 

administration and management changes. 



 

C4J TWELFTH QUARTERLY REPORT 3 
 

 In June 2013, the Supreme Audit Board completed its audit of the 2012 

financial reporting of the Supreme Court and gave it unqualified audit opinion. 

This is a historical first for the Supreme Court. 

 

 At the end of this quarter, 319 general district courts already implemented 

either version 1 or 2 of the automated CTS, a marked increase from 196 courts 

at the end of the last quarter. 

 

 The Supreme Court, with the support of C4J, has finalized standard decision 

templates for deployment in all district courts. Upon approval, the templates 

and forms will be made available electronically and in the CTS for all district 

courts to use. 

 

 In May, C4J together with Jaringan Riset Indonesia (JRI) completed a Public 

Perception Survey on courts’ services in 10 courts. 

 

 C4J has produced the first draft E-learning module on Judicial Ethics and 

gained initial approval from the Supreme Court Training Center (Pusdiklat) 

leadership and Director Generals to apply the training to judges in the general, 

religious, and administrative courts. 

 

 C4J and Paramadina Public Policy Institute (PPPI) entered into a subcontract 

for PPPI to conduct the study on judiciary budget independence. 

 

Highlights from Component 2 
 

 C4J has completed and submitted the workload assessment (WLA) report to 

AGO. The report will enable AGO officials to define a formula for identifying 

the numbers of prosecutors and support staffing needs for general crimes. 

 

 The final draft Prosecution Guidelines for Terrorism Cases has been finalized 

and submitted to the AGO in May. C4J has started the bidding process for 

printing and dissemination of the Guidelines to all district prosecutors’ offices 

(DPO). 
 

 Following assessment of AGO SIMKARI and SIADKARI applications, C4J 

decided that the CTS activity requires a new approach, as integration of the 

CTS with those applications is not feasible. Further consultations are required 

with the AGO leadership before beginning any development effort of a CTS 

application for the prosecutors’ offices. 

 

 In May, C4J conducted PPID roll-out trainings for public information officers 

in the prosecutors’ offices at Denpasar and Pontianak. The newly-developed 

trainers from an earlier training of trainers (TOT) program led the trainings.  
 

 C4J successfully facilitated two monthly discussions between the AGO and 

the journalists in April and May, attended by journalists from ten national 

media. 
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Highlights from Component 3 
 

 Following research and baseline assessments in Aceh, Riau and West 

Kalimantan, C4J together with Indonesian Center for Environmental Law 

(ICEL), World Conservation Society (WCS) and Telapak (subcontractors for 

the biodiversity activity) completed the first draft of the Rapid Assessment on 

Biodiversity and developed one-year action plan to implement the Biodiversity 

Program activities. 

 

 C4J has started working with a subcontractor on a public information and 

awareness-building campaign on biodiversity issues, with the goal of 

increasing public participation in combatting threats and preserving 

biodiversity. 
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INTRODUCTION  
 

This Twelfth Quarterly Report summarizes the overall activity progress of the 

Changes for Justice (C4J) Project during the period of 1 April through 30 June 2013. 

Court activities are described under Component 1, prosecution activities under 

Component 2, and biodiversity activities under Component 3.  

 

The key highlight this quarter was the approval of the Year 3 Work Plan. Prior to this 

quarter C4J had submitted a draft Year 3 Work Plan to USAID and the project’s 

counterparts. Based on consultations with the Supreme Court and Attorney General’s 

Office (AGO), revisions were made and the work plan was accepted at a joint session 

hosted by Bappenas on 14 June 2013. While pending approval of the Year 3 Work 

Plan, the project’s planned activities proceeded on schedule. The final work plan, 

GANTT charts, and respective revisions to the C4J Performance Monitoring Plan 

(PMP) will be submitted to USAID in early July. 

 

COMPONENT 1: SUSTAINING AND BROADENING REFORMS 
IN THE SUPREME COURT 

KRA 1.1 Enhanced Management, Transparency, and Accountability of the 

Supreme Court  

 

Sub-KRA 1.1.1 Human Resources: Human resources more strategically placed in 

the Supreme Court’s management.  

 

Standardized Guidelines on Transfers, Promotions, and Mutasi. The Supreme Court 

Human Resources Specialist continued to provide support to the Supreme Court in 

discussing its proposed court reorganization within the first instance (district) and 

appellate (high) courts. The Supreme Court is pushing forward with its plan to split 

the roles of Registrar and Secretary. The Planning and Organization Bureau has also 

presented the idea of removing the Deputy Registrar and Deputy Secretary positions 

at both the district and high courts. Acknowledging the pressing need for permanent 

IT positions, the Planning and Organization Bureau also proposed its proposal to 

create staff IT positions in all district and high courts.  

 

In supporting the Supreme Court’s reorganization effort, as defined in its own 

Blueprint, C4J, with the assistance of an expatriate advisor and Indonesian 

subcontractor, produced a draft Policy Paper on Enhancing the Organizational 

Effectiveness of the Secretariate of the Supreme Court of the Republic of Indonesia. 

On 30 May, C4J presented the draft Policy Paper to Justices Widayatno 

Sastrohardjono and Takdir Rakhmadi, Coordinator and Deputy Coordinator 

respectively of the Judicial Reform Team (JRTO), and JRTO staff. Based on input 

from the Supreme Court C4J will finalize the policy paper. 

 

Individual Assessment of Echelon II. C4J has completed the competency profiles for 

the Supreme Court’s Echelon II positions. With the help of subcontractor Hay Group, 

C4J has performed a desktop review of existing Echelon I position profiles, prepared 

the derivative competency profile, and validated the profile through a series of focus 

groups discussions (FGD).  
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On April 3, C4J and Hay Group met with Supreme Court Echelon I leaders to present 

the final competency profiles and instruments/tools for the assessment. C4J has 

gained approval for the competency profiles and tools proposed with minimal inputs. 

In addition, C4J has secured support of the Secretary of the Supreme Court, Pak 

Nurhadi, who was appointed to his Echelon I position based on an earlier individual 

assessment. Pak Nurhadi explained the individual assessment process to those to be 

assessed. .  

 

On 16-25 April, upon the request of Chief Justice of the Supreme Court, C4J tasked 

the Hay Group with conducting individual competency assessments for 28 individuals 

in Echelon II positions and for 10 individuals in Echelon III. The competency 

assessment results were hand-delivered to the Secretary of the Supreme Court and 

Head of its Administrative Unit (BUA) by Hay Group.  

 

C4J and the subcontractor are finalizing the complete assessment tools based on Hay 

Group’s assessment protocol, which include: 

 

1. Assessment Protocol for the complete assessment process. 

2. In-Basket Scenarios used in the assessment. 

3. Interview Questions asked during the behavior event interview. 

4. Role-Play Guides as explained to the participants. 

5. Scoring Sheet used to determine the score and ranking of participants (derived 

from the competency dictionary and competency matrix). 

 

C4J expects to receive documentation from Hay Group by mid-July. 

 

Certified Human Resources Professional Program. C4J released a request for 

proposals (RFP) for a Certified Human Resources Professional Program for Supreme 

Court staff. The RFP was sent out to interested bidders in May and attracted three 

proposals. C4J reviewed and evaluated the three proposals together with the Head of 

Personnel Bureau, Ibu Partini, who represented the Supreme Court as its evaluation 

team member. 

 

On 4 June 2013, C4J invited two potential bidders to present their proposal. C4J 

determined that the best value was offered by Atmajaya Univerity that offered a 

regular CHRP public course, which may be adjusted, instead of creating and 

implementing a special in-house training. 

 

C4J will meet with the Head of Personnel Bureau, Ibu Partini, to seek approval of the 

final plan for Supreme Court personnel to attend the regular CHRP public course 

provided by Atmajaya Univeristy and to modify curriculum content and schedule 

according to Supreme Court staff availability. Further discussions will be held with 

Atmajaya to tailor the content of the program and to fulfill Supreme Court’s 

requirements.  

 

Sharing Sessions on Human Resources Professional Program. As the continuation 

of the September 2012, sharing session on bureaucratic reform in State Ministry of 

Finance and the State Financial Audit, C4J proposed four additional monthly sharing 

sessions at the Supreme Court. C4J will facilitate these sharing sessions by inviting 

resource persons to share achievements, best practices, and lesson-learned from 
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bureaucratic reforms especially in the area of human resources and asset planning and 

finance management from their organizations. C4Jhopes to expose the Court’s 

leadership to human resources reforms and innovations in other ministries and 

government agencies. Plans for these sessions will be finalized next quarter in 

consultation with the Head of the Personnel Bureau, Ibu Partini, and Coordinator of 

the Supreme Court Reform Team, Justice Widayatno Sastrohardjono.  

 

Sub-KRA 1.1.2 Budget and Finance: Enhanced quality and efficiency of the Supreme 

Court administration and finance staff 

 

Procurement of Subcontractor for the Study on Judiciary Budget Independence. 
C4J and Paramadina Public Policy Institute (PPPI) signed an agreement to conduct a 

study on judiciary budget independence, which is expected to be completed by 

October 2013. On 14 June, C4J held a kick-off meting with PPPI.  

 

Budgeting for Legal Aid Program. C4J’s Budget and Finance Specialist participated 

and contributed in a roundtable discussion on Standardization of Budgets for Court 

Services and Access to Justice on 28 May. Pak Bahrin Lubis, Head of the Planning 

and Organization Bureau, led discussions on standardizing the Supreme Court’s 

budget for legal aid services, mobile courts, and court fee waiver program in 2014. 

More information on this activity is described in the section below on Access to 

Justice. 

 

Budgeting and Disbursing of Funds for Information Technology. C4J’s Budget and 

Finance Specialist was invited to attend a special meeting for the Supreme Court’s 

preparation of their 2014 budget in Serang, Banten, on 16-17 April. He has since been 

assisting with regular discussions with the Supreme Court. C4J has proposed Supreme 

Court allocate a budget for implementation of the case tracking system (CTS) in all 

352 general district courts in the total amount of 41.61 billion Rupiah. In response to 

this proposal, the Planning and Organization Bureau has proposed a budget allocation 

to procure servers and CTS technical support in 30 general district courts in 2014.  

 

To ensure full implementation and support for CTS in 2014, the Planning and 

Organization Bureau is proposing an additional budget allocation to Bappenas. The 

Budget and Finance Specialist has supported the preparation of a survey, which was 

sent to all general high and district courts on 20 June to assess CTS infrastructure 

needs. The survey will assist the Supreme Court to calculate the budget needs for 

infrastructure and equipment to sustain the CTS in all general district courts.  

 

Improvement in the Audit Opinion from the Supreme Audit Board. In June 2013, 

the Supreme Audit Board completed its audit of the Supreme Court’s 2012 financial 

report and gave it an unqualified audit opinion. This is the first time the Supreme 

Court received an unqualified opinion. The Supreme Court has made some 

noteworthy improvements in its financial management, especially in preparation and 

presentation of the financial report, with assistance from Badan Pengawasan 

Keuangan dan Pembangunan (BPKP).  
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Photo left: Pak Nurhadi, the 

Secretary of the Supreme Court, 

receives the Financial Audit 

Report from Pak Hadi 

Poernomo, the Chairman of the 

Supreme Audit Board, on 27 

June 2013. For the first time, the 

Supreme Court received 

unqualified opinion for the audit 

of 2012 Financial Reports.  

 

Photo taken from the Supreme 

Court Website 

http://www.mahkamahagung.go.i

d/pt_news.asp?pid=196 

 

 

 

Sub-KRA 1.1.3 Case Management: Strengthened court capacity to use case 

management systems (CMS) 

 

Expansion of the CTS. By the end of this quarter 319 general district courts had 

implemented either version 1 or 2 of the automated CTS, a marked increase from 196 

courts at the end of the last quarter. As described below in the Information 

Technology section, expansion of the CTS is being achieved through an intensive 

training for most of the high courts and for leaders and IT staff of their lower district 

courts. C4J has adjusted the design of the CTS training to emphasize importance of 

data quality, effective case management, and improved accountability and public 

service to justice seekers. 

 

The Secretary of the Supreme Court began attending these trainings to emphasize the 

importance of implementation of the CTS. The Secretary has been directed by the 

Chief Justice to ensure implementation of the CTS and take any necessary measures 

to achieve that objective, including increased funding to support IT in the courts. This 

commitment to the CTS has had significant impact in the Court leadership’s 

commitment to the CTS. At the training in Palembang, on 22-26 April, many of the 

Supreme Court’s top officials attended including: Secretary of the Supreme Court, 

Director General of Badilum, Head of the Supervisory Body, Head of Planning and 

Organization Bureau, and Head of Legal and Public Relations Bureau. Speaking at 

opening sessions and susequent rollout trainings, each leader reinforced the 

importance of the CTS. The Secretary reiterated the Supreme Court’s leadership’s 

directive that all district courts have no option other than to expedite implementation 

of the CTS. He announced that the Supreme Court will conduct an evaluation in 

October 2013 to ensure that all district courts have sufficient capacity to implement 

the CTS.  

 

As described above, the Secretary is reallocating some of the Supreme Court’s budget 

to support CTS infrastructure needs and creating an additional allocation for CTS 

implementation in 2014. 
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Photo left: Justice Takdir 

Rahmadi discusses with 

Markus Zimmer policy 

paper recommendations 

and reorganization 

efforts currently 

underway within the 

Supreme Court . 

To support the Supreme Court’s objective of sustaining the CTS, C4J has completed 

its proposed draft of the Supreme Court Circular Letter for CTS Implementation. The 

draft is currently being reviewed with the Supreme Court. 

 

Policy Paper. C4J’s advisor Markus Zimmer finalized a draft policy paper on the 

“Restructuring Options for the Administrative Support Framework of the Supreme 

Court of the Republic of Indonesia” for Supreme Courty review. Together with an 

Indonesian subcontractor and technical staff, C4J’s advisor met with several key 

persons in the Supreme Court’s working group on reorganization, such as Justice 

Widayatno (Chair of the Working Group), Nurhadi (Secretary of Supreme Court and 

Vice Chair of the Working Group), Bahrin Lubis (Head of the Planning Bureau and 

Secretary of the Working Group), and Prof. Takdir Rahmadi (Deputy Coordinator of 

the JRTO). Overall, the Supreme Court has welcomed the idea of the policy paper, 

and to continuing discussions on its recommendations.  

 

The improved system of management, accountability, and oversight proposed by the 

policy paper includes implementing and sustaining IT reforms within the courts. The 

Supreme Court has taken these proposals for internal discussion and will provide 

feedback to C4J for finalization of the policy paper in subsequent quarters. C4J has 

coordinated with Australia Indonesia Partnership for Justice (AIPJ), which is also 

supporting the Supreme Court’s reorganization activities. 

 

 
 

Standardization of Case Forms and Templates. After four focus group discussions 

(FGDs) and several consecutive individual meetings in January through May, the 

Supreme Court, in cooperation with C4J, finalized the standard decision templates for 

deployment in all district courts. This effort is intended to make the templates and 

forms available electronically in all general district courts and in the CTS. The 

standardized documents should support acting registrars in their work through 

increasing speed, efficiency, and consistency to complete their work. In addition to 

being included in the CTS, the standardized forms and templates will be used as part 

of training materials and resources for the continuing judicial education (CJE II) and 

candidate acting registrar (CARE) programs. 
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Photo left: Intense discussion 

among the criminal case team 

to standardize document 

templates during FGD on 13-17 

May 2013. 

The following forms and templates have now been completed:  

 

 1 (one) Manual for Civil Case Decisions  

 1 (one) Manual for Criminal Case Decisions  

 Civil Decision templates: General civil (4 forms); Bankruptcy (8 forms); 

Suspension of Debt Payment Obligations (bankruptcy) (6 forms); Actio 

Pauliana, Renvoi Procedure, Homologasi and Others (bankruptcy) (each 1 

form); Intellectual Property Rights (6 forms); Labor/Industrial Dispute 

Settlement (12 forms); Consumer Dispute Settlement (3 forms); Business 

Competition (4 forms); Arbitration (2 forms); and Political Party Dispute (3 

forms).  

 Criminal Decision Templates: General Crimes (7 forms); Corruption (4 

forms); Juvenile (3 forms); Fisheries (3 forms); and Human Rights (3 forms).  

 

The final focus group discussion (FGD) was held on 13-17 May. It was opened by 

Vice Chief Justice Mohammad Saleh who emphasized the importance of 

standardization of the courts’ documents. He underlined that the clearance rate in the 

Supreme Court also depends on the quality and format of decisions in lower courts. 

Justice Solthony, who leads the civil case team, supported this statement and noted 

this development could make a significant difference for courts in the way they do 

their job. Justice Suhadi, who lead the criminal case team, stated in the closing 

ceremony that he believed the method and result of this activity should also be seen 

and replicated by high courts and Supreme Court for further improvements in the 

future. Ridwan Mansyur, the Head of Legal and Public Relations and also a member 

of the civil case team, promised to make official stipulation of these forms. The 

outgoing Director General of Badilum, Cicut Sutiarso will make plans for 

socialization of templates once they have been approved and made official. The main 

templates will be integrated with the CTS.  

 

C4J will further facilitate standardization of hearing minutes, summons, and 

injunctions. It is expected that all forms will be completed by the last quarter of 2013.  

 
. 
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Coordination with the Supreme Court and Badilum. Coordination meetings with the 

Supreme Court and Badilum this quarter have stressed concerns for sustainability of 

the CTS and related trainings. The Supreme Court has agreed to perform an audit of 

the CTS system and a thorough consultative process before conducting any CTS 

enhancement in the future.  

 

C4J has shared all CTS training information and resources with Badilum and 

Badiklat, who will be responsible for future trainings on the CTS. 

 

Sub-KRA 1.1.4 Information Technology. Improved IT capacity at District Courts 

 

1.1.4.1 Court Information Technology Survey 

 

During the second and third week of June, C4J sent questionnaires to all high courts 

and district courts across Indonesia to survey IT infrastructures. As of 30 June, 165 of 

382 questionnaires had been returned to C4J. The survey results will provide specific 

information on courts’ IT infrastructure, such as networks, hardware, and software. 

This information will be used by the Supreme Court to select district courts that will 

be allocated additional funds to improve their IT infrastructure.  

 

1.1.4.2  CTS Implementation and Technical Assistance 

 

CTS implementation. C4J continued expanding its intensive training program on CTS 

in cooperation with the Supreme Court. The objective is to achieve the Supreme Court 

Chief Justice’s goal of expanding version 2 of the CTS to all general district courts by 

the end of 2013. In total, CTS v.2 roll-out trainings and mentoring were conducted in 

April and May in four high court jurisdictions: Bandung, Palembang, Pekanbaru and 

Pontianak. The training and subsequent mentoring involved CTS trainers from 

Badilum and the Supreme Court, high court supervision judges, and high court IT 

staff.  

 

 
Photo right: Administrative staff from 

participating district courts under the 

jurisdictions of Pekanbaru and Jambi 

High Courts practice inputting data during 

CTS v.2 Rollout Training in Pekanbaru. 

These administrative staff are the 

backbone of CTS users in the district 

courts. 
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Images above: The map before and after CTS version 2 training was conducted in Palembang (26 

April 2013). Left map: Before training. Right map: After training. 

The CTS map below shows the dramatic impact of CTS roll-out trainings. The South 

Sumatra and Riau provinces were blanketed in green dots (meaning the CTS has been 

implemented and more than 100 cases entered) following the CTS trainings in those 

regions. 
 

 

 

 

The challenge of C4J now is focusing on inputting all active cases and improving 

quality of data entry in courts that have implemented the CTS. Both the Supervisory 

Body and Secretary of the Supreme Court have committed themselves to enforcing 

improved data entry and keeping data updated in each district court. The Supreme 

Court set a new threshold for its online CTS implementation map, i.e., courts must 

enter more than 100 cases before they are given a green flag/dot. This standard will 

become more stringent as implementation progresses.  

 

As of 30 June, 33 general district court had not yet implemented any version of 

CTS; 10 general district courts had implemented CTS version 1; and 309 general 

district courts had implemented CTS version 2, of which 55 are marked in orange as 

they have enteredless than 100 cases into the CTS. 

 

 

Images above: The map before and after CTS version 2 training was conducted in Pekanbaru (3 

May 2013). Left map: Before training. Right map: After training               
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Image above: Map of CTS implementation by district courts in Indonesia. The color codes represent:  

 Red: not yet implemented any version of CTS.  

 Yellow: implemented CTS v.1.  

 Orange: implemented CTS v.2 with less than 100 cases input into the system.  

 Green: implemented CTS v.2 with more than 100 cases input into the system. 

 

The regularly updated map of CTS implementation in the district courts can be viewed on the 

Supreme Court website at: http://cts.mahkamahagung.go.id/map/map.php. 

 

 

 
 

Technical Assistance. C4J drafted a proposed circular letter to set rules on IT 

management, data entry, and supervision. Meanwhile, C4J’s IT Training Specialist 

has drafted a proposed change control process for the CTS help desk. The IT 

Training Specialist is working closely with the Supreme Court, Badilum, CTS 

administrators in courts, and subcontractor Taramitra to conduct an audit on the 

CTS system and improve the system, including database optimization. The objective 

of the audit is to improve knowledge of the CTS system and troubleshooting in 

order to ensure capacity of the Supreme Court and Badilum to enhance or develop 

the next version of CTS on their own. 

 

1.1.4.3  Development of CTS Trainers and IT Support 

 

C4J conducted the third round of Training of Trainer (TOT) at the Pusdiklat. This 

TOT set out to develop national trainers on administering the CTS from among IT 

staff from throughout the general courts in Indonesia. They were informed on the CTS 

system, given guidance on effective trainings. Upon completion of the TOT, trainees 

will be expected to serve as IT Help Desk and CTS Trainers in their respective 

regions. Instead of relying on the Supreme Court and Badilum for support, each 

general district court should be able to obtain early support or help related to the CTS 

from their own high court, including for CTS trainings. C4J obtained a report from 

Badilum confirming a few general high courts and district courts have already 

accessed assistance from trainees for CTS training and mentoring. 
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Photo above: Trainees perform an exercise on public speaking during the CTS verson 2 TOT 

in Ciawi on 20-24 May. A total of 34 participants attended the training. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C4J also used the oppportunity during the training to discuss IT help desk procedures 

and to collect information from various high courts tobetter understand problems 

experienced in each region. The information collected will be used to improve and 

finalize the draft IT help desk procedures. 

 

1.1.4.4 Monitoring and Evaluation of the CTS 

 

The IT Training Specialist began to collect data on problems that occurred during 

implementation of the CTS and during CTS operation at the district courts across 

Indonesia. The IT Training Specialist is monitoring CTS systems across district 

courts, collecting data on problems encountered, and providing solutions which 

should serve as recommendation to the Supreme Court and Badilum for 

improvement and future development of CTS. 

 

Development of CTS verson 2 Monitoring Data Tool. In order to ensure that CTS 

data is up to date and accurate, district courts are obliged to “push” (send) data to the 

server at the Supreme Court on a daily basis. To help IT administrators at the 

Supreme Court to monitor data updates, the IT Training Specialist is building a tool 

for monitoring the synchronization process. The tool will provide an array of 

significant information including: most recent data “push” to the Supreme Court; 

accuracy of case data at the Supreme Court compared to the corresponding case data 

at the district court; and whether the data at the district court’s website is up to date. If 

the tool finds any data discrepancy, it will automatically run an algorithm/procedure 

to fix the data and provide information to the Supreme Court IT administration staff. 

The tool will help administrators regularly check the status or condition of data in the 

Supreme Court server and to generate an automatic service to calibrate the data. The 

development of this tool is expected to be finished in early July 2013. 
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KRA 1.2 Improved Capacity, Integrity, and Technical Legal Competence of 

Judges and Court Staff  

 

Sub-KRA 1.2.1 Continuing Judicial Education (CJE II) Program. CJE II 

compressed program and books have been completed and finalized and a final report 

presentation to the Supreme Court and Pusdiklat was scheduled on 30 May. However, 

the presentation meeting was rescheduled..  

 

The Supreme Court’s Pusdiklat has begun to allocate a budget for conducting the new 

round of CJE II in 2014, which will be limited to 50 students.  

 

Sub- KRA 1.2.2 Fellowship Program: Mid-level judges, i.e. 6 to 15 years of 

experience, are of comparable quality 

 

This program was completed last quarter with 20 judges awarded Master Degrees in 

Judicial Practice from the University of Indonesia’s Faculty of Law. 

 

Sub- KRA 1.2.3 Additional Courses: Improved judges’ legal quality 

 

Juvenile Certification Training. Based on latest discussions, the Supreme Court has 

asked C4J not to pursue the juvenile certification program due to challenges of 

coordination with other justice sector institutions. Thus this activity will be removed 

from the Year 3 workplan. 

 

The Supreme Court has requested C4J to assist with improving the resource materials 

for the Commercial Court Judges Certification (CCJC) Program, which was originally 

developed in 2008 by the USAID In-ACCE Project.  

 

Sub-KRA 1.2.4 Non-Judge Curriculum Development and Training: Non-judge 

court staff developed 

 

Candidate Acting Registrar Education (CARE) Program. In the previous quarters, 

C4J together with the Supreme Court Training Centre conducted a Training Needs 

Assessment (TNA) and distributed a set of questionnaires to roughly 900 respondents 

consisting of court staff, judges, and the public. The survey was conducted in three 

jurisdictions of the courts: general, religious, and state administrative. The final result 

of the TNA was presented to the Supreme Court at the CARE workshop held on 1-3 

May, attended by a total of 24 participants from the Supreme Court’s Training Center 

along with court registry representatives from various courts that had participated in 

the questionnaire. The workshop ended with recommendations for acting registrars to 

develop skills in writing hearing minutes and improving their knowledge of court 

procedures. The discussion also revealed that acting registrars were notgiven a proper 

training when they started their job and the training should focus on “candidate acting 

registrars” as the primary target. 
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Photo left: State Administrative 

High Court Judges (Disiplin F. 

Manao and Ratna Harmini) and 

staff from the Supreme Court 

Training Centre (Pusdiklat) work on 

development of CARE curriculum 

and materials during the CARE 

workshop on 1-3 May 2013. 

 

 

 

 

 

 

 

 

  

 

The three-day intensive workshop successfully drafted training materials covering 

essential subjects including: code of ethics; supervisory system; use of information 

technology in case management; development of communication and information 

skills/management; Indonesian language for legal professionals (including 

stenography); and judicial bureaucracy reform. These materials tie in with the format 

and structure of the Candidate Judges Education (CJE II) Program to ensure 

standardization of practices and to foster common understanding between judges and 

registrars to sustain reforms in the courts. 

 

Based on the Training Needs Assessments and workshop recommendations, C4J 

together with the Supreme Court Training Center, is currently designing and 

developing modules for a Commercial Court Judges Certification (CCJC). C4J was 

assisted by an expatriateadvisor on development of the CCJC materials and 

finalization of the CARE materials. A plenary session is planned for early next quarter 

to finalize the curricula and training materials. 

 

Sub-KRA 1.2.5 E-learning: Enhanced Supreme Court Pusdiklat methodology 

 

E-learning modules continue to be under development with judicial ethics as the 

first module to be developed and piloted. Professor Jim Moliterno, C4J consultant 

on judicial ethics, has developed a new set of hypotheticals to be used in the 

training modules. A mini E-learning workshop was conducted on 30 May with the 

leadership of the Supreme Court, Training Center, and Directorate Generals. The 

workshop aimed to educate leaders on the impacts of E-learning and necessary 

steps required to implement a successful E-learning program. The mini workshop 

produced several recommendations: 

 

 In general, participants approve the E-learning mock-up proposed by C4J 

for the code of ethics. 

 Completion of E-learning shall not be used as a requirement for any policy 

changes such as promotion of judges. Rather, a form of positive recognition, 
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Photo left: Training 

Center leaderships 

enthustiatically test 

out e-learning module 

for Code of Ethics. 

Later they gave 

recommendations to 

improve the system 

and content. 

 

 

such as an award should be developed instead for judges who have 

completed the E-learning module in a satisfactory manner.  

 C4J will be working closely with Pusdiklat for further development of the 

E-learning module. 

 The Directorate Generals will give their final approval and 

recommendations for the Judicial Ethics module by early next quarter. 

 

 

 

 

 

 

KRA 1.3 Improved Court and Public Interaction  

 

Sub-KRA 1.3.1 Public Information: Improved public service standards and 

transparency 

 

Sub-KRA 1.3.1.1 Standardization of the Information Desk and Information 

Provisions in the Court  
 

In Year 2 and 3, C4J produced training materials on Public Information Service 

relating to SK 1-144. To ensure sustainability of the training, C4J planned to integrate 

this topic into the Supreme Court Training Center training materials by “re-

developing” into a curriculum module.  

 

Sub-KRA 1.3.1.2. Improving Court’s Personnel on Court Transparency and Public 

Service Standard 

 

C4J is cooperating with the UN Office of Drugs and Crime (UNODC) to implement 

public information service (PPID) trainings. UNODC also proposed to collaborate 

with C4J in curriculum development for the PPID training and expressed their 

intention to improve training material produced by C4J. Ridwan Mansyur, Head of 

the Supreme Court Humas, addressed needs to integrate training with public relation 

and urged to elevate district court’s staff capacity in handling media and press, which 

is one of the Supreme Court Humas’ main focus for 2013 and 2014. C4J is planning a 

related activity and some integration between UNODC and C4J activities may be 

possible. 
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Photo left: C4J Monitoring and 

Evaluation Specialist, Yulianto 

Dewata, presents survey results at 

the Denpasar District Court on 25 

June. 

Photo left: A Samarinda woman –in the 

middle- is waiting for the boat at a pier to 

across the Mahakam River in Samarinda, 

East Kalimantan and she is selected by the 

interviewer during the survey on fieldwork 

for Public Perception Survey. The pier at 

Mahakam River is located nearby –less 

than one kilometer- to the District Court of 

Samarinda. Public Perception Survey is 

intended to measure the perceptions and 

expectations of the public toward Public 

Information Services in the District Courts. 

 

 

 

 

 

 

Public Perception Survey. In the first week of May, C4J together with Jaringan 

Riset Indonesia (JRI) initiated a public perception survey on court services. The 

survey covered a total of 10 courts consisting of seven general district courts 

(Denpasar, Gianyar, Samarinda, Makassar, Donggala, Bandung, and Palembang) and 

3 religious courts (Balikpapan, South Jakarta, and Yogyakarta).  

 

The survey focused on court services for the public, including public information, 

legal aid, security, and CTS. During field monitoring, C4J and JRI discovered several 

interesting findings, which will be included in the final report on public perception 

survey and discussed with the Supreme Court leadership. 

 

C4J finalized the public perception survey at the end of June 2013, and presented the 

survey results to the Denpasar District Court on 25 June to gatherinput from court 

staff. C4J and JRI are currently analyzing the results and formulating 

recommendations for the Supreme Court on better court transparency and public 

information access.  

 

This survey is complimentary to the guidelines developed on Public Information 

Service Standards. Recommendations on court transparency and public service 

standards will be presented to the Supreme Court’s leadership, together with the 

results of the public perception survey in a subsequent quarter. 
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Photo left: During a simulation, the 

Denpasar District Court’s Chief 

Judge sat on the "hot seat" to answer 

media queries during the public and 

media information training for local 

court public relations (Humas) staff. 

Sub-KRA 1.3.2 Media Relations: Improved engagement between the media and 

public 

 

Journalist Guidelines and Media Relation Training. At the end of last quarter, the 

Supreme Court and C4J completed the Guidelines for Journalists. These guidelines 

include topics such as: case management in the Supreme Court; structure and 

functions of each work unit in the Supreme Court; public information services; and a 

legal glossary. During the Workshop for Journalist in March, the Chief Justice stated 

his hope that the guidelines will serve as an important reference for journalists who 

report on the Supreme Court and courts in general. 

 

As a follow-up to the guidelines developed last quarter, C4J’s communication team 

developed a mentoring program on public and media relations forgeneral district 

courts. The mentoring program began with a Public and Media Information Training 

at the Denpasar District Court on 26-27 June. The Denpasar District Court’s 

leadership – including the Chief Judge, Deputy Chief Judge, Secretary/Registrar, and 

a number of judges – were among the 18 participants. The training and mentoring 

program was succesful in sharing best practices and transfering specific public 

relations skills to the Humas staff in the district court. Guidance included how to 

communicate with media, public speaking, holding press conferences, and other 

issues on managing media relations in courts.  

 

 

 

 

 

 

 

 

On the second day of the workshop, C4J facilitated a meeting between court 

leadership and approximately 10 local media representatives/journalists, who were 

assigned to report on the Denpasar District Court. The meeting proved to be 

successful in achieving the training’s objectives to equip the court’s leadership to 

better explain Indonesia’s judicial system, including case administration, stronger 

confidence in dealing with journalists, increased public relation officers’ skills in 

handling media requests, and to promote the court’s public information services. 
 
Development of Public Information Materials. C4J and subcontractor PT Berka, 

produced three video documentaries and three posters, with the aim of helping 

Indonesian courts promote their services on CTS, public information desk, and legal 

aid in the court. These were beneficial in collaborating with the Supreme Court on 

how to proactively and effectively manage a public information campaign. 
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Photo left: Pak Aco Nur, Head 

of BUA (Administrative Unit) 

highlighted BUA’s support for 

the effort to improve and 

standardize legal aid budget 

planning. Photo taken during the 

Supreme Court’s legal aid 

budgeting plan discussions for 

2014, held on 28 May. 

Sub-KRA 1.3.3 Access to Justice: Improved access for women, poor, and 

marginalized communities to court services 

 

The Access to Justice (A2J) program maintained its focus on preserving legal aid 

services under courts through improving the legal aid mechanism and standardization 

of court services. Work that continued this quarter included advocacy of sufficient 

budgets to sustain legal aid services in courts and revising SEMA 10 on legal aid 

services. These activities will continue through Year 4 and C4J is striving to complete 

the revision to SEMA 10, in cooperation with the Supreme Court by the end of the 

project. 

 

Improve the standardization of the legal aid procedures and budget in Supreme 

Court. Recommendations to standardize legal aid procedures and budgets for legal aid 

have been finalized into a report. These recommendations stemmed from the 

landmark series of legal aid service workshops (i.e., the prodeo workshop on 13 

December 2012, legal aid post – pospakum – workshop on 6 March 2013, and the 

mobile court workshop on 7 March 2013), which were attended by Director Generals 

and other leaders from the general, religious, and administrative courts.. Findings and 

recommendations were presented to Pak Suwardi, Deputy Chief Justice for Civil 

Cases.  

 

C4J facilitated a half-day discussion and brainstorming session with the Directorate 

Generals and the Supreme Court’s Administrative Unit (BUA)on the Supreme Court’s 

Legal Aid Budget for 2014. This session proved to be a beneficial forum for 

discussing the challenges and opportunitiesr standardizing budgets of court services 

for the poor and for improving the budget planning and development process to define 

and fund legal aid service needs. During the discussion, it was determined that it 

would be difficult to create a uniform budget model for legal aid posts (posbakum) 

due to the large variety of demand and characteristics of services provided among the 

Directorate Generals. As a streamlined procedure is needed, the Supreme Court 

Planning and Organization Bureau requested each Directorate General to prepare a 

standard operating procedure and budget for legal aid services (such as the number of 

posbakum operation days for each working unit). It was agreed that each legal aid 

budget proposed by the Directorate Generals should correlate with performance data. 
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A small team consisting of the Supreme Court, C4J, and AIPJ and J4P projects was 

organized to help the Supreme Court formulate recommendations from the half-day 

workshop. The results of the legal aid budget discussions, as well as from the series of 

legal aid workshops, serve as inputs for improving policy and standardization of three 

legal aid procedures under the revision of SEMA 10. C4J will continue to coordinate 

directly with the Directorate Generals, particularly Badilum. 

 

C4J is in the process of hiring a subcontractor to assist the development of procedures 

for the three legal aid services and in revising SEMA 10. C4J issued a request for 

proposals (RFP) for Policies and Standards Development for Court Fee Waivers 

(Prodeo), Mobile Courts (Sidang Keliling), Legal Aid Posts (Posbakum). The RFP 

was responded to by four bidders and the evaluation of bids will be completed next 

quarter.  

 

Obtain practices from courts and other stakeholders on gender and juvenile justice. 

The project’s A2J team joined a focus group discussion on Protection of the Right of 

the Children in the Parent’s Dispute by the Ministry of Female Empowerment and 

Children Protection. Best practices were gathered at this meeting and compiled to 

support the revitalization of the Supreme Court Working Group on Women and 

Children.  

 

C4J discussed the strategy for revitalizing the Working Group with Pak Suwardi and 

Pak Agung of the Supreme Court and district court judges and thesediscussions and 

planning will continue next quarter. 

  
 



APRIL TO JUNE 2013 

Component 1. Training, Workshops, and Events Participation Summary  

 

Table 1, on the following, provides a summary breakdown by gender and judge and 

non-judge participation in C4J activities during this reporting period. 
 
Table 1: Quarter 11 Total Participation by Position Title and Gender (N=number) 

 

N % N % N % N % N % N % N %

1
Training: Case Tracking System (CTS) Version 

2 Roll Out Training - Bandung, April 8-10, 2013
100 72% 38 28% 138 100% 25 18% 12 9% 75 54% 26 19%

2

Focus Group Discussion: Discussion on 

District Court Document Templates IV - 

Tangerang, April 17-19, 2013

6 60% 4 40% 10 100% 6 60% 3 30% 0 0% 1 10%

3

Training: Case Tracking System (CTS) Version 

2 Roll Out Training - Palembang, April 22-24, 

2013

150 82% 32 18% 182 100% 44 24% 3 2% 106 58% 29 16%

4

Training: Case Tracking System (CTS) Version 

2 Roll Out Training - Pekanbaru, April 29 - May 

1, 2013

100 69% 45 31% 145 100% 32 22% 3 2% 68 47% 42 29%

5
Workshop: Continuing Acting Registrar 

Education (CARE) - Tangerang, May 1-3, 2013
20 83% 4 17% 24 100% 8 33% 1 4% 12 50% 3 13%

6
Training: Case Tracking System (CTS) Version 

2 Roll Out Training - Pontianak, May 13-15, 2013
90 77% 27 23% 117 100% 24 21% 3 3% 66 56% 24 21%

7

Focus Group Discussion: Discussion on 

District Court Document Templates Final - 

Tangerang, May 13-17, 2013

19 79% 5 21% 24 100% 15 63% 4 17% 4 17% 1 4%

8

Training of Trainers: Case Tracking System 

(CTS) Version 2 TOT for High Court Secretary 

Registrar - Ciawi, May 20-24, 2013

31 84% 6 16% 37 100% 0 0% 0 0% 31 84% 6 16%

9
Workshop: Continuing Acting Registrar 

Education (CARE) - Ciawi, May 22-24, 2013
16 76% 5 24% 21 100% 10 48% 2 10% 6 29% 3 14%

10
Discussion: Legal Aid Budget Planning 2014 - 

Jakarta, May 28, 2013
17 89% 2 11% 19 100% 5 26% 0 0% 12 63% 2 11%

11
Workshop: E-Learning Workshop - Jakarta, May 

30, 2013
14 78% 4 22% 18 100% 9 50% 0 0% 5 28% 4 22%

12
Training: Public & Media Relations for Humas 

Pilot Training - Denpasar, June 25-26, 2013
16 76% 5 24% 21 100% 2 10% 0 0% 14 67% 5 24%

579 77% 177 23% 756 100% 180 24.7% 31 4.3% 399 52.7% 146 17.3%

Non Judge
Total 

Participants 

per Activity Male Female Male Female

TOTAL

Male Female
NO. Training/Workshop/Event Title

Judge
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Left photo: In April, Aryani 

Sihombing, Head of General 

Affairs unit at Personnel Bureau, 

helped data collection team in 

unraveling myriad of data 

sources during AGO HQ data 

collection. She is also part of 

AGO WLA team which in the 

future will continue on the work 

done by C4J 

COMPONENT 2: SUSTAINING AND BROADENING REFORMS 
IN THE ATTORNEY GENERAL’S OFFICE 
 
KRA 2.1 Enhanced Management, Transparency and Accountability of the AGO  

 

Sub-KRA 2.1.1 Human Resources: Improved AGO’s Human Resources Capacity 

 

Talent Management. This quarter, the Human Resources Specialist began drafting a 

position paper outlining talent management processes and key activities for the AGO. 

This paper will assist the AGO to be more transparent and accountable and better 

align its talent management with the agency’s vision, mission, organizational values, 

and code of conduct. The paper will be used to improve the AGO’s human resource 

capacity by providing guidelines on developing staff talent by motivativing them with 

incentitives and rewards. The paper will also lay down the groundwork for anti-

discriminatory human resource practices by moving away from subjective evaluation 

to a more objective method of identification, assessment, development, coaching, 

counseling, mentoring, and career planning for AGO leaders and staff.  

 

Development of competency model for strategic positions in the AGO. C4J is in the 

final stages of negotiation of a subcontract to develop AGO’s competency profiles 

including technical competency profiles for the Head of Provincial Prosecutors’ 

Offices (PPOs) and the Head of District Prosecutors’ Offices (DPOs). These 

competency profiles will provide the AGO with a framework to identify, develop, and 

retain qualified staff for strategic positions in the future.  

 

Sub-KRA 2.1.2 Career Advancement: Improved AGO’s career advancement process 

 

After the conclusion of data collection in seven DPOs and two PPOs, interviews with 

more than 100 prosecutors, cross-checking hundreds of case files in register books 

and monthly reports, C4J has completed and submitted a workload assessment (WLA) 

report to the AGO.  
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The WLA report will assist the AGO to better allocate prosecutors according to public 

service requirements. Furthermore, the WLA report pinpoints bottlenecks within the 

general crimes prosecutorial process which may influence case aging.  

 

To some extent, the WLA report has highlighted the importance of specialization, 

training, development, and the corresponding career paths in public prosecution. In 

addition, the WLA report should serve as a tool to guide the development of a career 

path, a five-year employee redistribution plan, and a rightsizing plan if used 

effectively. 

 

Sub-KRA 2.1.3 Prosecutorial Capacity: Improved prosecutorial management, 

decision-making, and ethics 

 

Prosecution Guidelines for Terrorism Cases. The final draft of the “Prosecution 

Guidelines for Terrorism Cases” was submitted to the AGO in May and after 

revisions based on advice from AGO and inclusion of new articles from two more 

experts of anti-terrorism. While waiting for an introduction remark from the Deputy 

Attorney General (DAG) of General Crimes, C4J has started the bidding process for 

printing the guidelines. 

 

Code of Conduct. C4J and the Office of Overseas Prosecutorial Development 

(OPDAT) have agreed to jointly collaborate on the Code of Conduct workshop to be 

held in the beginning of July 2013. Two OPDAT legal advisors will speak with 

speakers from AGO, the Supreme Court, and the Anti-Corruption Commision.  

 

The plan on dissemination of the AGO’s new Code of Conduct has been canceled 

following a discussion with the new Secretary of Deputy Attorney General of 

Supervision who conveyed that the AGO has conducted its own dissemination of the 

Code in several PPOs and DPOs. 

 

Case Management and IT. The original agreement with the AGO on this activity was 

to develop a CTS as a pilot, standalone application. However, following the kick-off 

meeting on 11 April at the request of AGO, C4J revised the plan and instead 

conducted an assessment to identify the feasibility of integrating the CTS with AGO’s 

SIMKARI application. The assessment is divided into two sections: an assessment of 

network and data communication devices and an assessment of the SIMKARI 

software. 

 

The assessment was carried out for 3 weeks in May and June at AGO’s 

PUSDASKRIMTI (Pusat Data Statistik Kriminal Teknologi Informasi), where C4J 

conducted identification and analysis of existing issues and problems, as well as 

discussions with PUSDASKRIMTI technical staff to formulate possible solutions for 

identified issues and problems.  

 

Following the assessment, the project identified several concerns including: questions 

about the software design of SIMKARI and whether it can be effectively integrated 

with CTS; multiple applications being piloted at the same time and lack of strong IT 

leadership to manage the development and standardization of data at the headquarters; 

complex coordination issues among donors which have funded several pilot 
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applications; lack of an effective IT development and transition strategy; and lack of 

confidence among several prosecutors’ offices about SIMKARI.  

 

Based on the feasibility assessment and referencing the original assessment conducted 

by Markus Zimmer in 2011, C4J proposed the following action plan for AGO’s CTS: 

 

 The application shall automate only a few types of general crimes cases (not 

all) 

 Pilot the application in up to 3 DPOs only 

 The application will not integrate with SIMKARI 

 C4J will not invest in linking local CTS data to a “portal” in AGO 

headquarters until there is stronger buy-in from AGO leadership. Development 

of such a system in the headquarters is possible only if the approach is well 

defined, seeks to avoid mistakes of the past, and has full buy-in from AGO 

leadership 

 Build on efforts already underway at prosecutors’ offices in Medan, Surabaya, 

South Jakarta, etc. 

 Agree not to expand further without full buy-in from AGO leadership and 

secure an agreement on a transition strategy to one integrated system that 

captures all data reliably, timely, and accurately 

 Discuss thoroughly and apply Markus Zimmer’s recommendations from his 

first assessment report and recent findings of SIMKARI 

 

In late June, C4J’s IT Specialist for the AGO traveled to the Kepanjen District 

Prosecutors’ Office (DPO) with the new Head of Planning Bureau to inspect the case 

information system developed by Kepanjen DPO (called SIADKARI - Sistem 

Administrasi Kejaksaan Negeri) and its integration with SIMKARI. SIADKARI was 

previously developed with aid from the World Bank. Based on the SIADKARI system 

assessment, C4J identified several issues which complicate developing CTS for the 

AGO: 

 

 SIADKARI is built using Delphi programming language and runs under SQL 

server databases, which needs a separate license for each new server if this 

application is to be implemented in all DPOs.  

 SIADKARI application has not been integrated with SIMKARI. The 

integration process with SIMKARI is still in the stages of analysis and design. 

 SIADKARI has been piloted since July 2012 and the AGO has shown their 

interest to replicate the system in other district prosecutors’ offices with the 

support from AIPJ. Since it requires new licenses for additional servers, the 

AGO is trying to find a better way to adopt SIADKARI without encountering 

license issues and costs. 

 

Responding to AGO’s request for a solution to the license issue with SIADKARI, C4J 

argued that the AGO will not be able to overcome additional licensing costs unless the 

SIADKARI application is rewritten using PHP and MySQL, which is the same 

application used in CTS. 
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Photo left and above: trainers from AGO led 

discussions during the PPID training in Denpasar. 

Left: Raskrida, a trainer, observed a simulation.  

 

Currently, C4J considers developing a CTS for the AGO is not worthwhile because 

the AGO already has many stovepipe applications in place. A new CTS would be 

another competing application among the many.  

 

Should C4J re-write SIADKARI, it would lead to undesirable consequences such as 

coordination difficulties with donors and vendors that funded and developed existing 

applications; lack of time to develop an effective IT system and transition strategy; 

and lack of acceptance among several prosecutors’ offices of SIMKARI. To date, no 

final decision has been made, though it is unlikely that CTS work for the AGO can 

proceed. 

 

 

KRA 2.2 Improved Staff Technical Competence and Accountability 

 

Sub-KRA 2.2.1 AGO Training Agency (Badiklat): AGO training agency developed 

 

Support for implementation of the Badiklat Development Roadmap. The AGO has 

recommended that C4J cancel this activity. 

 

Annual Monitoring and Evaluation of Badiklat (AGO Training Centre). The 

evaluation of the Training Center has now been completed and the report has been 

submitted to the AGO Training Center.  

 

KRA 2.3 Strengthened Public Information Interface in the Prosecutors’ Offices 

 

Sub-KRA 2.3.1 Public Access: Improved public access to the AGO  

 

PPID Training. C4J has completed a Training of Trainers (ToT) for PPID Training, 

which was conducted in Serpong on 26-28 March. The TOT succsessfully developed 

15 new trainers - eight from Puspenkum (Center for Law Information) and seven from 

Badiklat (AGO Training and Education Center).  

  

C4J‘s Judicial Training Expert and Communication Specialist led sessions on 

principles of pedagogy teaching, presentation techniques, and simulated public 
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Photo left: participants at the 

TOT for AGO Public 

Information Transparency 

practice the principles and 

procedure of public 

information transparency by 

serving an information 

seeker. The exercise was 

videotaped to be used in 

discussions and evaluations 

that followed. 

information services in prosecutor’s office. The TOT made effective use of 

multimedia devices during the evaluation process by presenting recorded videos of 

training exercises to participants.  

 

Following the completion of the TOT for PPID Training in late March, a roll out 

training was conducted on 21-22 May in Denpasar and on 28-29 May in Pontianak. 

The Head of Puspenkum, Setia Untung Ari Muladi, attended the training in both 

Denpasar and Pontianak with newly-developed trainers. 

 

 

 

 

 

The AGO trainers showed outstanding performance and confidence during the 

training in Denpasar and Pontianak. One trainer expressed that the training was 

successful in bringing new approaches to AGO by implementing more participative, 

interactive, and participant-oriented training methodologies. Another break-through 

was the active participation of Raskarida, a female, non-prosecutor and youngest 

trainer, who led several sessions. In AGO’s prosecutor-dominated culture, the 

presence of young woman and non-prosecutor is rare.  

 

In Denpasar, approximately 25 participants from eight district prosecutors’ offices 

under the Bali Provincial Prosecutor’s Office attended the training. Each district 

prosecutors’ office (Kejari) sent two staff members from their Intelligence Section 

(Kasi Intel), which oversees public information services in the prosecutors’ offices. In 

Pontianak, 23 participants from all 11 district prosecutors’ offices in East Kalimantan 

attended. The Head of Puspenkum, Untung Setia Arimuladi, gave welcoming remarks 

noting the AGO is committed toimplementing Perja No. 032/2010, on Public 

Information Services in the prosecutor’s offices and mentioned that C4J’s supported 

training is very important to improving the public’s access to information in the 

prosecutors’ offices.  

 

Sub-KRA 2.3.2 Public Engagement: Improved public engagement within the AGO 

 

Monthly Discussions. The Head of Puspenkum requested assistance from C4J to 

accelerate implementation of mothly discussions in C4J’s third year work plan. He 

expressed an urgent need to hold bi-weekly discussions with journalists. This activity 

is an important part of AGO’s strategy to improve its engagement with media and the 

public. The AGO proposed diverse topics for discussion during these meetings 
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Photo above: Ferry Wibisono, former Head of Planning Bureau, with Setia Untung Ari Mulyono, 

Head of Puspenkum, led the second monthly discussion with more than 30 journalists 

representing Indonesia’s largest media companies, including TVRI and Metro which video-

recorded the event. 

 

includingAGO reforms, its successes, specific cases with large media exposure, and 

others. 

 

The second monthly discussion was organized jointly with Forum Wartawan 

Kejaksaan (Forwaka – Association of Journalists reporting AGO) andconducted on 8 

May in the AGO’s Press Room. The departing Head of Planning Bureau, Fery 

Wibisono (promoted to become the new Head of Banten PPO) presented AGO’s road 

map and led discussions onbureaucracy reforms currently being undertaken by the 

AGO. More than 30 journalists attended this monthly discussion, many of whom 

came prepared with insightful questions which led to good discussion. 

 

 

 

The third monthly discussion was slated to be held on 11 June, 2013, presenting Adi 

Toegarisman, Director of Special Crime Investigation AGO, as the featured speaker. 

However, due to his unavailability the monthly discussion for June was cancelled. 

C4J and AGO plans to conduct the next monthly discussion during the fasting month 

which will also be a good opportunity for AGO to host “buka puasa bersama” (break 

of fasting feast) with journalists.  
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Component 2. Training, Workshops and Events Participation Summary  

 

Table 3 below provides a summary breakdown by gender, and prosecutor and non-

prosecutor of participation in C4J activities during the reporting period: 

 

Table 2: Quarter 11 Total Participation by Position Title and Gender (N=number) 

 

N % N % N % N % N % N % N %

1

Training on Trainers: Information & 

Documentation Management Officer (Pejabat 

Pengelola Informasi dan Dokumentasi/PPID) 

Training on Trainers (TOT) - Tangerang, April 

16-18, 2013

9 60% 6 40% 15 100% 7 47% 4 27% 2 13% 2 13%

2

Meeting: AGO Public Engagement 

Stakeholders Meeting (Indicator 2.16) - 

Jakarta, April 10, 2013

26 76% 8 24% 34 100% 5 15% 5 15% 21 62% 3 9%

3

Meeting: AGO Public Engagement 

Stakeholders Meeting (Indicator 2.16) - 

Jakarta, May 8, 2013

27 79% 7 21% 34 100% 5 15% 1 3% 22 65% 6 18%

4

Training:  Information & Documentation 

Management Officer (Pejabat Pengelola 

Informasi dan Dokumentasi/PPID) Roll Out 

Training 1 - Denpasar, May 21-22, 2013

18 82% 4 18% 22 100% 10 45% 2 9% 8 36% 2 9%

5

Training:  Information & Documentation 

Management Officer (Pejabat Pengelola 

Informasi dan Dokumentasi/PPID) Roll Out 

Training 2 - Pontianak, May 28-29, 2013

21 91% 2 9% 23 100% 13 57% 1 4% 8 35% 1 4%

101 79% 27 21% 128 100% 40 31.3% 13 10.2% 61 47.7% 14 10.9%

Male Female

Male Female
NO.

Prosecutor Non Prosecutor

TOTAL

Total 

Participants 

per Activity Male Female
Training/Workshop/Event Title
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Photo right: A discussion 

between Biodiversity 

assessment team with judges 

and court staff in Gayo Lues 

District Court. The team 

gained important facts on local 

biodiversity situation through 

discussions like this. 

 

Photo left: The Chief Judge of 

Tapaktuan District Court explains 

to the team about court hearing 

schedules which are displayed in 

both electronic and manual 

information board. 

 

COMPONENT 3: BIODIVERSITY 
 

Following the West Kalimantan assessment, C4J’s biodiversity team conducted 

similar baseline assessments in Riau and Aceh in April. 
 

 

 

 

In Aceh, the team gathered essential facts from discussions with district court leaders 

and staff. They were informed that biodiversity cases brought to court in Aceh were 

predominantly illegal logging cases (as per Law UU 41 of 1999 on Forestry) where 

mostperpetrators tended to be the local community foraging forests for their daily 

needs. The assessment team identified a significant lack of capacity on environmental 

issues among judges and prosecutors in Aceh Selatan and Gayo Lues districts. They 

never received training related to biodiversity protection awareness. This is especially 

the case in Gayo Lues District where 80% of the area is part of the Leuser National 

Park, and hence a key location fof biodiversity protection. 

 

  

 
 

 

 

 

 

 

 

 

 

 

 

 

Further research and assessment results were used in discussions at a workshop on 6-

7 May 2013 in Bogor, where the Biodiversity Team together with subcontractors 

ICEL, WCS and Telapakcompleted the first draft of the Rapid Assessment on 

Biodiversity and developed a one-year action plan to implement Biodiversity 

Program activities. The draft Report of Rapid Assessment on Biodiversity has been 

consolidated by C4J’s Biodiversity Team and currently waits input and refinement by 

local subcontractors. 
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From these visits, it was also identified that environmental cases are not arriving at 

courts, rather cases are investigated by PPNS (special investigators) or police 

investigators, and in many instances cases are not getting to prosecutors. The 

challenge for C4J will be to identify realistic strategies to improve prosecution of 

crimes includingidentifying and effectively prosecuting the “masterminds” of crimes 

and getting cases to courts through improved criminal processes and civil claims filed 

directly by the public.  

 

To follow-up on the previous rapid assessment in Ketapang (West Kalimantan) in 

March, the Biodiversity Team conducted a special visit, to meet with the Ketapang 

District Court Chief Judge and Head of District Prosecution Office to discuss planned 

biodiversity activities in Ketapang’s district as well as to present results of the rapid 

assessment. Both the Head of Ketapang’s DPO and Chief Judge of Ketapang District 

Court gave their support for C4J’s biodiversity action plan for the district and expect 

to see quick implementation.  

 

One of the main objectives of the biodiversitycomponent is to increase public 

awareness on biodiversity issues. Thus, C4J considers it critical to formulate and 

develop a communications strategy and information campaign.  

 

C4J is now focused on finalizing the biodiversity workplan and budget and finalizing 

agreements with its three subcontractors.  
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ANNEX A: INDICATORS  
 

C4J PERFORMANCE MONITORING PLAN FY 2013 ACHIEVEMENT 
Current Reporting Period: Q12 Fiscal Year 2013 (April-June 2013) 

NO INDICATOR NAME 
TARGET 

FY13 

FY 2013 ACHIEVEMENT TO 
DATE 

REMARKS FOR CURRENT REPORTING PERIOD 
Q10 Q11 Q12 Q13 

COMPONENT 1: SUSTAINING AND BROADENING REFORMS IN THE SUPREME COURT 

1.1 

Number of judges trained with U.S. government assistance 

36 12 244 148  404 

During this reporting period, as many as 148 judges have received 
capacity building from the project. Of these judges, 14% of them were 
female judges. In total during FY2013 covering the period of October 
2012 through June 2013, the project has provided training to more than 
400 judges and have well exceeded its FY2013 target of 36 judges (16% 
of them were female judge participants).  
 
Status against end of project target: this indicator has exceeded its set 
target for 300 people trained. In total, aproximately 1000 judges have 
received capacity building from the project, in which 24% of them were 
female participants. Multiple counting is possible.  

1.2 

Number of non-judge court staff who received U.S. government 
training 

84 46 585 492  1,123 

During this reporting period, as many as 492 non-judge court staff have 
received capacity building from the project, in which 27% of them were 
female non-judge court staff. In total during FY2013 covering the period 
of October 2012 through June 2013, the project has provided training to 
more than 1,000 non-judge court staff, in which 25% of them were female 
non-judge court staff. 
 
Status against end of project target: this indicator has exceeded its set 
target for 300 people trained. In total, approximately 2,000 non-judge 
court staff have received capacity building from the project, in which 32% 
of them were female participants. Multiple counting is possible.  

1.3 

 
Percentage of target personnel satisfied with project trainings 

80% 91% 81% 85%  86% 

Based on all the training sessions conducted for SC in this period of 
reporting, as many as 85% of the participants mentioned their satisfaction 
towards the trainings provided by C4J. During this fiscal year, the 
average percentage is slightly higher, which is 86% of satisfaction level. 

1.4 

Number of new courses or curricula developed and adopted, in 
cooperation with the Pusdiklat, with USG assistance and other 
Supreme Court management units 

4 3 3 0  6 

No updates for additional/new curricula or courses developed during this 
period of reporting.  
 
Status against end of project target: this indicator has exceeded its set 
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NO INDICATOR NAME 
TARGET 

FY13 

FY 2013 ACHIEVEMENT TO 
DATE 

REMARKS FOR CURRENT REPORTING PERIOD 
Q10 Q11 Q12 Q13 

target of 10 new courses/curricula developed during the lifetime of the 
project. Since the inception of the project, a total of 13 new 
courses/curricula has been produced for the Supreme Court.  

1.5 

Number of USG assisted courts with improved case management 

16 9 168 309  309 

Up to this period of reporting, as many as 309 District Courts have been 
identified implementing the CTS version 2, covering the area from 
eastern part of Indonesia (PN Sabang and PN Banda Aceh through as far 
as the western part of Indonesia (PN Saumlaki and PN Ternate in 
Maluku). The majority of these District Courts have entried more than 100 
cases, in which 55 of them have less than 100 cases entried.  
 
A number of 10 District Courts are also recorded still implementing CTS 
Ver1 and 33 other District Courts that have not implemented at all. This is 
a significant improvement where the previous quarter it was reported 42 
and 142 District Courts, respectively. Please see 
http://cts.mahkamahagung.go.id/map/map.php for more information. 
  
This is a non-cumulated indicator. 

1.6 

Number of policy papers, e.g. draft decree letter (Surat Keputusan), 
standard operating procedure, or other management tool on 
Supreme Court Blueprint Implementation that are accepted for 
issuance by the Supreme Court 

2 0 0 3  3 

During this period of reporting, the A2J Team has produced 3 
recommendation papers for improvement of Access to Justice 
procedures on Posbakum, Mobile Court, and Prodeo.  
 
Status against end of project target: this indicator has met its set target 
for 4 documents produced by the end of project.  

1.7 

Significant positive change in public perception of court’s 
performance as evidenced through public surveys 

 0 0 42%  42% 

The public perception survey has just recently completed in May 2013. 
On this year’s survey, female respondents tend to have a slightly better 
perception compared to male respondents (46% and 39%, respectively). 
 
Please note that the sites selection and sampling method applied for this 
year’s survey was somewhat different than the first one completed in 
2010. Final report for this survey is expected to be finalized in the next 
quarter reporting period.  

KRA 1.1. Enhanced Management, Transparency, and Accountability of the Supreme Court 

Sub-KRA 1.1.1. Human resources more strategically placed in the Supreme Court management 

1.8 
Development of a system for merit based promotion for court 
personnel involved in case management in general, high and district 
courts 

0 0 0 0  0 
No updates for this period of reporting. It is expected the series related to 
this specific indicators to be commenced when the application of 
competency-based profile guidelines is completed. 

http://cts.mahkamahagung.go.id/map/map.php
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NO INDICATOR NAME 
TARGET 

FY13 

FY 2013 ACHIEVEMENT TO 
DATE 

REMARKS FOR CURRENT REPORTING PERIOD 
Q10 Q11 Q12 Q13 

1.9  
Application of the competency-based profile guidelines for case 
management related positions, i.e. judges and registrars 0 0 0 0  0 

No updated during this period of reporting. The respective team is 
working to finalized the guidelines, in which should be completed before 
the end of the project.  

1.10 Number of people trained on human resources 20 0 0 0  0 No updates during this period of reporting. 

Sub-KRA 1.1.2. Budget and Finance: Enhanced quality and efficiency of the Supreme Court administration and finance staff 

1.11 

Number of administration and finance staff trained 

 0 0 0  0 

No updates during this period of reporting. In total during the lifetime of 
project, this indicator has exceeded the end of project target of aiming 
100 people trained, in which was completed in fiscal year 2012 (the 
project has trained approximately 134 Court budget and finance staff in 
fiscal year 2012). The project is currently not pursuing any new training 
for this specific indicator and therefore this indicator is completed. 
 
Toward the end of the project, there will still be activities on studies and 
sessions related to budget and finance issues, but not in the context of 
training. These series of activities will be reported through indicator 1.12. 

1.12 

Number of USG-supported studies and sessions held regarding 
proposed changes to the country’s legal framework to support 
judiciary budget independence 

1 0 0 0  0 

The activities of preparation of the study for the Supreme Court is under 
way during this period of reporting. The study and sessions following up 
the results of the study are expected to be completed before end of 2013 
calendar year.  

1.13 

SC annual audit result by BPK (Supreme Audit of Indonesia) 

1 0 0 1  1 

The Supreme Audit Board (Badan Pemeriksa Keuangan, or BPK) has 
released its annual report of its 2012 financial reporting review. The 
Supreme Court has received the award as Unqualified Audit Opinion 
(Wajar Tanpa Pengecualian), which was a positive award toward the 
Supreme Court. The news is available at 
http://www.mahkamahagung.go.id/rnews.asp?bid=3544.  
Therefore, this indicator is completed.  

Sub-KRA 1.1.3. Case Management: Strengthened court capacity to use case management systems (see also Sub-KRA 1.1.4) 

1.14 

Number of case management-related regulations reviewed and 
amended to support business process re-engineering (BPR) 

1 0 0 0  0 

A draft of manual book for civil and criminal cases decision have been 
finalized and pending for approval by Supreme Court (in which the output 
would be a Supreme Court regulation (PERMA) to implement the manual. 
The project is looking at the approval by end of this fiscal year. 

1.15 

Number of courts provided with new IT equipment 

1 0    0 

This indicator is completed and will not be reported in the following 
reporting period. The last of four courts supported by C4J has received IT 
equipment in September 2012.The installation was completed in October 
2012. This achievement has been reported during Q09 reporting and 

http://www.mahkamahagung.go.id/rnews.asp?bid=3544
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NO INDICATOR NAME 
TARGET 

FY13 

FY 2013 ACHIEVEMENT TO 
DATE 

REMARKS FOR CURRENT REPORTING PERIOD 
Q10 Q11 Q12 Q13 

therefore it is not being reported during this quarter. In total the 4 courts 
that received IT equipments from C4J are courts in Palembang, 
Samarinda, Bandung and Denpasar. 

1.16 

Number of courts using Case Tracking System (CTS) 

7 9 168 309  309 

Up to this period of reporting, as many as 309 District Courts have been 
identified implementing the CTS version 2, covering the area from 
eastern part of Indonesia (PN Sabang and PN Banda Aceh through as far 
as the western part of Indonesia (PN Saumlaki and PN Ternate in 
Maluku). The majority of these District Courts have entried more than 100 
cases, in which 55 of them have less than 100 cases entried.  
 
A number of 10 District Courts are also recorded still implementing CTS 
Ver1 and 33 other District Courts that have not implemented at all. This is 
a significant improvement where the previous quarter it was reported 42 
and 142 District Courts, respectively. Please see 
http://cts.mahkamahagung.go.id/map/map.php for more information. 
  
This is a non-cumulated indicator. 

1.17 Number of courts using SMS reporting system on legal aid service 24 66    66 C4J is no longer pursuing this indicator as the activities were completed. 

1.18 

Number of CTS trainers developed 

12 13 23 37  73 

During this period of reporting, the project has established 37 more 
trainers to be able to provide capacity building for CTS version 2 in-
house. All of the people trained were non-judge position, in which 16% of 
them were female. This training was intended for the High Court 
Secretary Registrars. 
 
The achievement for this indicator has exceeded its set target of 12 staff 
for this fiscal year with a total of 73 staff has been trained by the project 
(in which 26% of them were female participants). 

1.19 

Number of people trained on CTS 

35 24 687 582  1,293 

During this reporting period, the project has trained 582 people on CTS 
version 2, including 146 jduges and 436 non-judge staff. Female 
participation during these training were 14% and 28%, respectively.  
 
In total, 1,293 people have received training from the project (in which 
22% of them were female participants) and have well over achieved the 
set target of 35 people for FY2013.  

1.20  
Number of Case Tracking System (CTS) training courses developed 

2 2    2 
C4J has produced two modules for the CTS ver.2 training series. Those 
modules are guidelines for administrator and users. The project will not 
be producing any new modules, even though there is possibility these 

http://cts.mahkamahagung.go.id/map/map.php
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NO INDICATOR NAME 
TARGET 

FY13 

FY 2013 ACHIEVEMENT TO 
DATE 

REMARKS FOR CURRENT REPORTING PERIOD 
Q10 Q11 Q12 Q13 

modules to be revised/updated, if necessary.  
 
Therefore this particular indicator has achieved its target and is 
completed. No more modules will be developed. 

KRA 1.2. Improved Capacity, Integrity and Technical Legal Competence of Judges and Court Staff 

Sub-KRA 1.2.1. CJE II Program Developed 

1.21 
Number of Continuing Judicial Education II trainers on Case Flow 
Management, quality and Judges ethics 

 0 21 0  21 
No updates during this period of reporting.  

1.22 

Number of people trained on CJE II 

67 0 30 0  30 

The project is no longer pursuing this related indicator as the related 
activity is completed.  
 
This indicator itself has exceeded its end of project target of 300 people 
receiving training on CJE II. In total, approximately 386 people have 
received this training (in which 36% of them were female participants). 

1.23 
Number of Continuing Judicial Education II curricula developed 

3 0 3   3 
No updates during this period of reporting.  
 
This indicator has achieved its target and is completed. 

Sub-KRA 1.2.2. Fellowship Program: Mid-level judges, i.e., 6-15 years of experience, are of comparable quality 

1.24 
Number of judges graduating from the Masters Degree program 

20 0 20   20 
During this period of reporting, all students have graduated in February 
2013. Therefore this indicator is completed. 

1.25 
Number of students with a Grade Point Average (GPA) of minimum 3 

10 0 20   20 
Continuing on Indicator 1.24, all students have a GPA above 3 points. 
 
Therefore this indicator is completed.  

Sub-KRA 1.2.3.Additional Courses: Improved judges legal quality  

1.26 

Number of curricula on specialized courses 

3 0 3   3 

No updates during this period of reporting. The achievement is recorded 
for quarter 11 reporting period and the project will no longer produce any 
new curricula for this specific indicator.  
 
This indicator has achieved its target and is completed. 

Sub-KRA 1.2.4. Non-Judge Curriculum Development and Training: More committed court staff developed 

1.27 
Number of curriculum for non-judge training on Case Flow 
Management, Quality of Judgements and Judicial Ethics developed 

3 0 0 0  0 
No updates during this period of reporting as the curriculum and material 
is being developed.  

1.28 
Number of non-judge court staff trained on case management, 
quality of judgment & judicial ethics  

30 0 0 0  0 
No updates during this period of reporting. 
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NO INDICATOR NAME 
TARGET 

FY13 

FY 2013 ACHIEVEMENT TO 
DATE 

REMARKS FOR CURRENT REPORTING PERIOD 
Q10 Q11 Q12 Q13 

Sub-KRA 1.2.5. E-learning: Enhanced Supreme Court training centre (Pusdiklat) methodology  

1.29 
E-learning blue print/plan developed 

1 0 0 0  0 
The draft of e-learning is currently being reviewed during this period of 
reporting.  

KRA 1.3. Improved Court and Public Interaction 

Sub-KRA 1.3.1. Public Information: Improved public service standards and transparency 

1.30 

Number of curricula developed on improved public interaction 

1 0 1 0  1 

No updates during this period of reporting. 
 
However, this indicator has exceeded its end of project target of 2 
curriculas, in which 3 have been produced (the other 2 was produced 
during FY2012 period).  

1.31 
Number of trainers trained on improved public interaction 

12 0 0 21  21 
During the period of reporting, 21 trainers have been established to 
improve public interaction (in which 24% of them were female 
participants).  

Sub-KRA 1.3.2. Media Relations: Improved engagement between the court, media and public 

1.32 Number of journalists trained on the judiciary system and the courts  0 39 0  39 No updates during this period of reporting. 

1.33 
Number of courts publication materials 

10 0 9 0  9 
No update during this period of reporting. 
 

Sub-KRA 1.3.3. Acces to Justice: Improved access for women, the poor and marginal communities to court service 

1.34 
Number of recommendations and/or best practices produced for core 
court services 3 0 0 3  3 

This a newly set of indicator that was just recently approved to replace 
the old indicator. The recommendations that have been produced were 
on Prodeo, Posbakum and Mobile Court. 

1.35 

Number of standard operational procedures, policies, regulations 
produced for core court services 

3 0 0 0  0 

This a newly set of indicator that was just recently approved to replace 
the old indicator. The activities related to this indicator is on-going and is 
expected to be completed by end of this fiscal year. A subcontractor to 
assist C4J in developing procedures of three legal aid services. A 
Request for Proposals (RFP) for a Policy and Standard Development for 
Court Fee Waiver (Prodeo), Mobile Court (Sidang Keliling), Legal Aid 
Post in Court (Posbakum) has been finalized. 

COMPONENT 2: SUSTAINING AND BROADENING REFORMS IN THE ATTORNEY GENERAL’S OFFICE 

2.1 
Adoption of merit-based criteria or procedures for selection and 
prmotion of AGO personnel through USG assistance 

 0 0 0  0 
No updates for this indicator during the period of reporting. 

2.2 
Number of AGO personnel that received USG training 

100 188 0 60  248 
During this period of reporting, 60 AGO staff have received capacity 
building from the project, in which 12% of them were female participants.  
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FY13 

FY 2013 ACHIEVEMENT TO 
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REMARKS FOR CURRENT REPORTING PERIOD 
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During the period of October 2012 through June 2013, the project has 
provided training for 248 AGO staff (18% female participants), in which 
has exceeded the set target of 100 participants for FY2013. 

2.3 

Percentage of targeted personnel satisfied with project trainings  

80% 88% n/a 93%  91% 

Based on all the training sessions conducted for AGO in this period of 
reporting, as many as 93% of the participants mentioned their satisfaction 
towards the trainings provided by C4J. Overall during this fiscall year, 
average satisfaction level is 91%. 

2.4 

Number of new courses or curricula developed and adopted in 
cooperation with the Badiklat with USG assistance 

1 2 1 0  3 

No updates during this period of reporting. 
 
Q11: PPID Training Module has been finalized. 
Q10: During this period of reporting, there 2 modules that have been 
completed: 

- Basic Photography Journalism for Puspenkum AGO 
- Photography Journalism training module 

2.5 

Number of policy papers on AGO Blueprint are accepted by the AGO 

1 1 1 0  2 

No updates during this period of reporting.  
 
Q11: SOPs related to BADIKLAT were produced. 
Q10: A new Prosecutor Code of Conduct has been signed on 13 
November 2012, as part of C4J advocacy. The new Prosecutor Code of 
Conduct is adopted as AG decree which number is PER-
014/A/JA/11/2012 

KRA 2.1. Enhanced Management, Transparency and Accountability in the AGO 

Sub-KRA 2.1.1. Human Resources: Improved AGO Human Resources capacity 

2.6 

Number of people trained on human resources 

110 120 0 0  120 

No updates during this period of reporting. 
 
The achivement itself has exceeded that set target for 110 participants for 
FY2013. 

Sub-KRA 2.1.2. Career Advancement: Improved AGO career advancement process 

2.7 
A recommendation document on transparent and fair criteria based 
on measureable selection and promotion methods 

1 0 0 0  0 
No updates during this period of reporting. 

Sub-KRA 2.1.3. Prosecutorial Capacity: Improved prosecutorial management, decision making and ethics 

2.8 
Prosecution guidelines developed 

1 0 0 0  0 
This is a new set of indicator replacing the old one. 
 
A final draft of prosecution guidelines on terrorism was developed and 
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pending approval by the DAG of General Crimes and is expected to be 
completed by end of this fiscal year. 

KRA 2.2. Improved Staff Technical Competence and Accountability 

Sub-KRA 2.2.1. AGO Training Agency/Badiklat: AGO Training Agency developed 

2.9 
AGO training center (Badiklat) business process document 
developed 1 0 1   1 

During this period of reporting, the SOP has been finalized. 
 
This Indicator is completed. 

2.10 
A Basic Prosecutorial Education Training (PPPJ) concept paper 
developed  

      
This indicator is completed and will not be reported. 

2.11 Number of course material developed 1      No updates during this period of reporting. 

2.12 

Number of AGO Badiklat trainers developed 

15  12  0 15  27 

During this period of reporting, 15 more trainers have been established by 
the project, in which 40% of them were female trainers. These trainers 
are focused on providing capacity building for the peers on issues of 
information & documentation management. 
 
This indicator has exceeded its FY2013 target of 15 people trained. A 
total of 27 trainers have been trained by the project (26% female 
participants).  

KRA 2.3. Strengthened Public Information Interface in the Prosecutor’s Office 

Sub-KRA 2.3.1. Public Access: Improved Public Access to the AGO 

2.13 

Number of AGO personnel trained on public information  

 24 0 45  69 

During this period of reporting, 45 staff have received capacity building 
from the project, in which 13% were female participants. During this fiscal 
year, the project has trained 69 AGO personnels, in which, 16% were 
female participants.  

2.14 
Number of curricula developed on improved public interaction 

3 2 1 0  3 
No updates during this period of reporting. 
The target for this indicator is completed. 

Sub-KRA 2.3.2. Public Engagement: Improved public engagement with the AGO 

2.15 

Number of key messages communicated 

 3 0 0  3 

The key messages recorded foir Q10 wereTransparency of information 
for public, anti-corruption, and issues on Intergrity. 
 
No update during this period of reporting, however a plan has ben set 
where issues on AGO’s reforms, public information services, prosecutor 
code of conduct, human resources development, case management in 
AGO, combating corruption, terrorism, illegal logging, biodiversity crimes 
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were set as part of the key messages for the planned bi-weekly 
discussions between Puspenkum, AGO officials and Journalist starting 
the next periofd of reporting (April 2013). 

2.16 
Number of participants in stakeholders meeting 

3 0 0 68  68 
During this period of reporting, two meetings were held at AGO’s Media 
Room. As much as 68 participants attended the meetings, in which 22% 
of them were female participants. 
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ANNEX B: LOCAL SUBCONTRACTOR DELIVERABLES ACCEPTED BY C4J 
 
The following deliverables from Indonesian subcontractors were accepted by C4J. All deliverables are available for review.  

Relevant deliverables have been shared with USAID and project counterparts. 

 

Local Subcontracts Deliverables Accepted by C4J 

 

Component 1  

Sub-KRA Subcontractor Deliverables Name Date of Acceptance 

1.1.1.2 PT. Hay Group     

  
(Fixed Price Subcontractor - Individual Assessment of 
Echelon II Positions in the Supreme Court of Republic 
of Indonesia) 

1. The final competency model for 
Echelon II positions 

April 26, 2013 

1.1.4 PT. Taramitra Informatama 
 

  

(Fixed Price Subcontractor - Developing Web Based 
Case Tracking System Phase II) 

9. Final Development Report 

April 26, 2013 

8d. Training of Trainer Phase 
II/Denpasar Field Test Report 

8e. Medan Court training report 

8f. Surabaya District Court training 
report 

8g. Semarang District Court training 
report 

8i. Makassar District Court training 
report 

May 13, 2013 
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8j. Bandung District Court training 
report 

June 26, 2013 

8l. Pekanbaru District Court training 
report 

June 26, 2013 

1.1.3.2 Wrenges Widyastuti     

(Fixed Price Service Agreement-Policy Paper 
Development Consultant) 

1. First draft policy paper May 16, 2013 

1.3.2.1 

PT. Berka Teknika Kreasindo     

(Fixed Price Subcontract – Publication/Promotional 
Materials Production for the Supervisory Body and the 
Public Relation Bureau in the Supreme Court of 
Republic of Indonesia) 

3. Final artwork/proof print of the 
banner, poster, and comic striping 
include the softcopy in ready to print. 
PDF, and MS Word Format of the 
final version 

April 10, 2013 

4. Final recording of the video 
footage 

May 08, 2013 

5. Final production of the video 
footage 

1.3.2.5 
JRI Research     

(Fixed Price Subcontract-Measuring the Perceptions 
and Expectations of the Public toward Public 
Information Services in the District Courts) 

1. Responses to draft of three 
questionnaire designs 

March 6, 2013 
2. Pre Test of questionnaires and 
report 

3. Final approved questionnaire 
design 
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4. Approved interviewer guidelines 

May 15, 2013 
5. Interviewer training report and 
execution evidence (training forms) 
and material 

6. Field work progress report 1 

May 15, 2013 
7. Field work progress report 2 

        

Component 2 

Sub-Key Result Area Subcontractor Deliverables Name Date of Acceptance 

2.1 Letmi ITB     

(Fixed Price Subcontract - 
Workload Analysis in the 
Attorney General’s Office 
(AGO), Provincial Prosecutors’ 
Offices (PPOs), and District 
Prosecutors’ Offices (DPOs) 

1. National PPO/DPO Profile Mar 28, 2013 

2. PPO/DPO data collection 
report 

June 26, 2013 

2.2  Muhammad Asmuni     

(Fixed Price Service 
Agreement - Data Entry and 
Analysis Contractor) 

1. Raw data material 
entered into the MS Excel 
Program (softcopy). The 
contractor shall ensure that 
all data has been entered 
accurately and in 
accordance to the results of 
the five different types of 
surveys. 

May 14, 2013 
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2. Tabulation of data 
graphics and charts 
(softcopy and hardcopy). 
This shall be done in 
accordance with the needs 
of the Badiklat 
organizational needs 
assessment. 

3. Analysis and 
recommendations for 
improved survey methods 
and questionnaires in the 
future, and how Badiklat can 
sustain the survey and use 
the results to improve their 
training. 

2.2.2.3 Helena Emerensiana Rea     

(Fixed Price Service 
Agreement-Consultant for 
Module Development (CMD) 
for the Information 
Management and Public 
Information Service) 

4. Power Point Presentation 

April 12, 2013 
5. Final Module layout and 
design 

 


